109 COMMERCE BOULEVARD
OLDSMAR, FLORIDA 34677

Ten (10) (for Construction)

Sumter County Jail Expansion

Bushnell, Florida January 05, 2021
201828

Sumter County Board of County Commissioners Construction Services

7375 Powell Road

Wildwood, Florida 34785 November 26, 2019

Increase the Contract for reconciliation of Owner provided Purchase $142,121.24
Orders associated with the Owner Direct Purchase Program (DPO)

requested as of 01/05/2021 and not included in previous Contract

Change Orders. Additive amount of $142,121.24 includes the actual

amount of unused Owner issued Purchase Orders and unrecognized

sales tax savings. See Attachment A dated 01/05/2021 for further

clarification.
$ 19,988,758.00
$ 15,460,561.25 450 02/11/2021
0 0
$ 15,602,682.49 450 02/11/2021
SUMTER COUNTY BOARD OF COUNTY
COMMISSIONERS
109 Commerce Boulevard 7375 Powell Road, Suite 200
Oldsmar, Florida 34677 Wildwood, Florida 34785

Jeremy Cox, Operations Manager Michael Jara, Assistant Director



ATTACHMENT ‘A’ to Change Order 10
Dated 01/05/2021
Sumter County Jail Expansion, Sumter County, Florida

This Change Order is an increase in the construction contract value for the Owner Direct Purchase
Program (ODP or DPO). See the attached Change Order Request 10 dated 01/05/2021 and the associated
DPO log dated 01/05/2021 for tracking.

e Total DPO PO’s issued as of 01/05/2021 BOCC Board Meeting: $4,544,258.18
e Anticipated Tax Savings: $ 274,155.49
e Total Invoices submitted to be paid to date: $ 3,867,844.63
e Balance remaining on DPO PO's to date: $ 676,413.55

This change order includes all anticipated costs for the initial Direct Purchase Order requisitions and final
reconciliations submitted since previously executed Change Order #9, submitted as of 10/13/2020 and all
anticipated tax savings.

Should any balance exist on a Purchase Order after all purchases have been made and paid for, the
remaining balance shall be returned to the Construction Manager, including the applicable sales tax for
distribution to the applicable subcontractor(s).

The Construction Manager shall submit a detailed ODP / Sales Tax savings account summary monthly to
Sumter County Board of County Commissioners.

CONTRACT SUMMARY TRACKING
Pre- construction Services (Not included in the Construction Contract referenced herein)

Base Preconstruction 1,706,923.00
Subtotal Preconstruction $ 1,706,923.00
Construction (as referenced herein)
GMP 01 Detention Cells 5,919,784.00
Less Preconstruction Included in GMP 01 Estimates (1,706,923.00)
GMP 02 Final 14,068,974.00
CO 02 DPO (2,434,855.90)
CO 03DPO (277,802.05)
CO 04 DPO (630,863.00)
CO 05 DPO (182,396.75)
CO 06 DPO (47,944.00)
CO 07 DPO (1,157,445.48)
CO 08 DPO Reconcile 177,629.00
CO 09 25,481.43
CO 10 DPO 142,121.24
Subtotal Construction through this CO $ 13,895,759.49

Total Current Overall Contract Cost $ 15,602,682.49
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DIRECT PURCHASE ORDER LOG

0.00

201828 - Sumter County Jail Expansion Last Updated: 1/5/2021
LINKED DATA TO INDIVIDUAL TABS. DO NOT TYPE VALUES IN!
BASED ON 6% + 1% LDT
Quote Rc'vd From DATE PO RC'VD ORIGINAL Sumter PO , SHIPPING AMOUNT ORIGINALLY CURRENT ANTICIPATED | TAX SAVINGS TOTAL WITH TAX ORIGINAL SUB CO
Sub SU.lrScl\)lI;'I(;ED FROM SC AJAX ATN# FILE CODE SUBCONTRACTOR SUPPLIER ITEMS Sumter PO # AMOUNT PQ's ISSUED TO DATE (INCINPO) DIRECT PURCHASE TO DATE ANTISCLIZ:;T:"ZI; TAX TAX SAVINGS TO DATE AMOUNT REMAINING OCO RECONCILIATION AMOUNT
6/5/19 6/5/19 6/28/19 001 BP11.1G Cornerstone Detention MSSI Mod. Cells 9117805 1,850,000.00 1,850,000.00 0.00 1,842,910.50 111,050.00 111,050.00 110,624.63 7,089.50 1,961,050.00
6/5/19 6/5/19 6/28/19 002 BP11.1H Cornerstone Detention Claborn Manufacturing Doors, Frames for Mod. Cells 9117799 150,000.00 150,000.00 0.00 150,000.00 9,050.00 9,050.00 9,050.00 0.00 0.00 159,050.00
6/5/19 6/5/19 6/18/19 003 BP11.11 Cornerstone Detention Global Security Glazing Glass & Glazing 9117740 12,500.00 12,500.00 0.00 12,500.00 800.00 800.00 800.00 0.00 0.00 13,300.00
3/26/20 3124120 4116120 006 BP07.03 Big D Roofing SPEC Roofing 9118573 138,317.20 138,317.20 0.00 133,895.57 8,349.03 8,349.03 8,083.73 4,421.63 146,666.23
3/18/20 3/18/20 3/25/20 007 BP23.01 CCS Mechanical Trane HVAC System 9119442 256,815.00 256,815.00 0.00 256,815.00 15,458.90 15,458.90 15,458.90 0.00 0.00 272,273.90
3/18/20 3/18/20 4/17/20 008 BP23.01 CCS Mechanical Tom Barrow Mechanical Equipment 9118571 144,000.00 144,000.00 0.00 144,000.00 8,690.00 8,690.00 8,690.00 0.00 0.00 152,690.00
1/13/20 1/14120 217120 009 BP03.01 BNG Construction Argos Ready Mix Concrete 9119422 265,518.00 265,518.00 0.00 184,313.50 15,981.08 15,981.08 11,108.81 81,204.50 (81,204.50) 281,499.08
1/20/20 1/20/20 2/17/20 010 BP03.01 BNG Construction R &R Rebar Rebar 9118307 32,060.00 32,060.00 0.00 32,060.00 1,973.60 1,973.60 1,973.60 0.00 0.00 34,033.60
1/23/20 2/11/20 3/5/20 011 BP11.11 C.A. Owens Stanley Security Security Equipment 9119436 510,415.00 354,245.00 0.00 0.00 30,674.90 21,304.70 354,245.00 TBD 375,549.70
3/23/20 3124120 418120 012 BP11.11 C.A. Owens Habersham Metal Detention Equipment 9118513 12,990.00 12,990.00 0.00 12,990.00 829.40 829.40 829.40 0.00 TBD 13,819.40
3/20/20 3/20/20 417120 013 BP09.01 AW Rosen Materials Framing and Drywall 9119441 50,823.43 50,823.43 0.00 50,772.51 3,099.41 3,099.41 3,096.35 50.92 TBD 53922.84
NA NA NA 014 BP09.01 A&W - VOID TBD Insulation 0.00 0.00 0.00 TBD
1/23/20 2114120 3/5/20 015 BP04.01 Wavecrest Masonry Cemex Masonry 9118356 81,902.80 81,902.80 0.00 79,186.09 4,964.17 4,964.17 4,801.17 2,716.71 TBD 86,866.97
312720 3127120 4130120 016 BP09.09 Service Painting Sherwin Williams Painting 9119425 39,600.00 39,600.00 0.00 37,368.34 2,426.00 2,426.00 2,292.10 2,231.66 TBD 42,026.00
2/13/20 2/11/20 312120 017 BP10.08 Perfection Perfection Arch. Walkway Covers 9118369 23,000.00 23,000.00 0.00 23,000.00 1,430.00 1,430.00 1,430.00 0.00 0.00 24,430.00
3/17/20 3/17/20 4116120 018 BP21.01 Convergint Convergint Piping 9118572 26,000.00 26,000.00 0.00 26,000.00 1,610.00 1,610.00 1,610.00 0.00 0.00 27,610.00
2/26/20 312120 3/26/20 019 BP22.01 Ackerman I-Con Water Management System 9118471 121,661.67 121,661.67 0.00 121,661.67 7,349.70 7,349.70 7,349.70 0.00 0.00 129,011.37
2/11/20 2/11/20 3/5/20 020 BP26.01 ESI Cummins Generator 9118359 97,448.00 97,448.00 0.00 97,448.00 5,896.88 5,896.88 5,896.88 0.00 0.00 103,344.88
1/13/20 1/14/20 2/17/20 021 BP31.01 Wayne Consolidated Pipe Piping 9118303 28,777.90 28,777.90 0.00 27,223.90 1,776.67 1,776.67 1,683.43 1,554.00 (1,554.00) 30,554.57
3123120 3/23/20 418120 022 BP32.04 Aabot Fence Stephens Pipe & Steel, LLC Stephens Pipe & Steel, LLC 9119424 20,295.53 20,295.53 0.00 0.00 1,267.73 1,267.73 20,295.53 TBD 21,563.26
117120 11720 2/17/20 028 BP05.01 Fabco Metal Nucor Structural & Misc. Steel 9118306 96,000.00 96,000.00 0.00 96,000.00 5,810.00 5,810.00 5,810.00 0.00 0.00 101,810.00
NA NA NA 030 BP04.01 WaveCrest-VOID White Cap VOID 9118334 13,800.00 0.00 0.00 0.00 878.00 0.00
1/23120 1/24120 2124120 032 BP04.01 WaveCrest Trinity Reinforcing Steel 9118335 21,541.25 21,541.25 0.00 16,901.45 1,342.48 1,342.48 1,064.09 4,639.80 TBD 22,883.73
1/28/20 1/30/20 3/5/20 033 BP26.01 Electric Services Graybar Lot Gear 9118362 81,946.00 81,946.00 0.00 35,795.00 4,966.76 4,966.76 2,197.70 46,151.00 (46,151.00) 86,912.76
1/28/20 1/30/20 3/5/20 034 BP26.01 Electric Services Graybar Lighting 9118364 78,612.00 78,612.00 0.00 75,690.00 4,766.72 4,766.72 4,591.40 2,922.00 (2,922.00) 83,378.72
2125120 3/2/20 3/19/20 057 BP11.01 Cornerstone Global Security Glass 9118441 60,735.08 60,735.08 0.00 60,735.08 3,694.10 3,694.10 3,694.10 0.00 0.00 64,429.18
3/16/20 3/16/20 3/23/20 070 BP31.01 Wayne Fire & Sprinkler Xylem Water Pumps 9118455 21,944.00 21,944.00 0.00 21,944.00 1,366.64 1,366.64 1,366.64 0.00 0.00 23,310.64
3123120 3124120 4/16/20 071 BP11.11 C. A. Owens Trussbilt Metal Doors & Windows 9119434 109,580.00 109,580.00 0.00 109,580.00 6,624.80 6,624.80 6,624.80 0.00 0.00 116,204.80
3/23/20 3/23/20 4130120 072 BP11.11 C.A. Owens Fabcor Security Furshings 9119433 67,300.00 53,344.00 0.00 0.00 4,088.00 3,250.64 53,344.00 TBD 56,594.64
3123120 3/23/20 4130120 073 BP11.11 C.A. Owens Global Security Mirror pane Security Glazing 9119426 96,308.04 96,308.04 0.00 11,050.48 5,828.48 5,828.48 713.03 85,257.56 TBD 102,136.52
3/23/20 3/30/20 4/17/20 074 BP11.11 C.A. Owens R.R. Brink Locking Secure Locking Materials 9118565 163,223.00 160,100.00 0.00 160,100.00 9,843.38 9,656.00 9,656.00 0.00 0.00 169,756.00
3127120 312720 4130120 082 BP22.01 Ackerman Plumbing Winsupply Fixtures & Equipment 9119412 58,193.28 58,193.28 0.00 47,903.54 3,541.60 3,541.60 2,924.21 10,289.74 (10,289.74) 61,734.88
TOTALS 4,731,307.18 4,544,258.18 3,867,844.63 285,428.43 274,155.49  233,420.68 676,413.55 (142,121.24) 4,818,413.67
PO ISSUED DIRECT PO
PO# SUB NAME VENDOR NAME TO DATE TODATE | BALANCE | TAX TOTAL
9117190|Cornerstone CLABORN 150,000.00 150,000.00 0.00 0.00 0.00
OCO # 10 DPO RECONCILIATION SUMMARY 9117740|Cornerstone GLOBAL 12,500.00 12,500.00 0.00 0.00 0.00
email invoices to administrator.services@sumtercountyfl.gov 9119442(cCCs TRANE 256,815.00| 256,815.00 0.00 0.00 0.00
9118571[CCS TOM BARROW 144,000.00 144,000.00 0.00 0.00 0.00
9115422 [BNG ARGOS 265,518.00 184,313.50| 81,204.50 0.00 81,204.50
9118307[BNG R&R REBAR 32,060.00 32,060.00 0.00 0.00 0.00
9118369|Perfection Arch. PERFECTION 23,000.00 23,000.00 0.00 0.00 0.00
9118572[Convergint CONVERGINT 26,000.00 26,000.00 0.00 0.00 0.00
9118471 |Ackerman I-CON 121,661.67 121,661.67 0.00 0.00 0.00
9118303 (Wayne CONSOLIDATED 28,777.90 27,223.90( 1,554.00 0.00 1,554.00
9118306|Fabco NUCOR 96,000.00 96,000.00 0.00 0.00 0.00
9118362 [ESI GRAYBAR 81,546.00 35,795.00( 46,151.00 0.00 46,151.00
9118364 |ESI GRAYBAR 78,612.00 75,690.00( 2,922.00 0.00 i 2,922.00
9118441 (Cornerstone GLOBAL 60,735.08 60,735.08 0.00 0.00 0.00
9118455(Wayne XLEM 21,944.00 21,944.00 0.00 0.00 0.00
9115434 (CA Owens TRUSSBUILT/AMERICAN 109,580.00 109,530.00 0.00 0.00 I 0.00
9118565(CA Owens RR BRINK 160,100.00 160,100.00 0.00 0.00 0.00
9119412 |Ackerman WINSUPPLY 58,193.28 47,903.54| 10,289.74 0.00 10,289.74
0OCO#10 142,121.24
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PO ISSUED TO | DIRECT PO TO
PO# SUB NAME VENDOR NAME DATE DATE BALANCE TAX TOTAL
9117190(Cornerstone CLABORN 150,000.00| 150,000.00|  0.00 0.00 0.00
9117740|Cornerstone GLOBAL 12,500.00 12,500.00(  0.00 0.00 0.00
9119442(ccs TRANE 256,815.00| 256,815.00| 0.00 0.00 0.00
9118571(CCS TOM BARROW 144,000.00|  144,000.00| 0.00 0.00 0.00
9119422|BNG ARGOS 265,518.00 184,313.50| 81,204.50 0.00 81,204.50
9118307|BNG R&R REBAR 32,060.00 32,060.00| 0.00 0.00 0.00
9118369 |Perfection Arch. PERFECTION 23,000.00 23,000.00| 0.00 0.00 0.00
9118572 |Convergint CONVERGINT 26,000.00 26,000.00| 0.00 0.00 0.00
9118471 |Ackerman I-CON 121,661.67| 121,661.67| 0.00 0.00 0.00
9118303 |Wayne CONSOLIDATED 28,777.90 27,223.90| 1,554.00 0.00 1,554.00
9118306 |Fabco NUCOR 96,000.00 96,000.00|  0.00 0.00 0.00
9118362 |ESI GRAYBAR 81,946.00 35,795.00| 46,151.00 0.00 46,151.00
9118364 |ESI GRAYBAR 78,612.00 75,690.00| 2,922.00 0.00 2,922.00
9118441 |Cornerstone GLOBAL 60,735.08 60,735.08|  0.00 0.00 0.00
9118455|Wayne XLEM 21,944.00 21,944.00/ 0.00 0.00 0.00
9119434|CA Owens TRUSSBUILT/AMERICAN ST 109,580.00| 109,580.00|  0.00 0.00 0.00
9118565|CA Owens RR BRINK 160,100.00| 160,100.00|  0.00 0.00 0.00
9119412 |Ackerman WINSUPPLY 58,193.28 47,903.54| 10,289.74 0.00 10,289.74
OCO # 10 142,121.24

Amounts in Gray has been

confirmed by Sumter

County on 01/05/21



Jamal.Gay
Text Box
Amounts in Gray has been confirmed by Sumter County on 01/05/21

http:142,121.24

From: James De la Rosa

To: Jara, Michael; Karen Wisenbaker

Cc: Jamal Gay; Candy Prugar

Subject: Sumter ODP - OCO #10 Confirmation (Grey-Working File)
Date: Tuesday, January 5, 2021 12:57:03 PM

Attachments: imaqge001.png

Sumter ODP - Working R1.xIsx

Thank you for the confirmation the highlighted area in gray.

James De La Rosa
Project Manager

ax

C: 813-407-7494

From: Jara, Michael <Michael.Jara@sumtercountyfl.gov>
Sent: Tuesday, January 5, 2021 12:50 PM

To: James De la Rosa <James.DelaRosa@ajaxbuilding.com>
Subject: RE: Copy of Book1MFJ.xlsx

James, | have reviewed the current spreadsheet and | concur with your totals and the OCO #10
total.
MFJ

Michael Jara

Assistant Director - Facilities & Parks
Public Works

Board of Sumter County Commissioners
Tel: 352-689-4400

Fax: 352-689-4401
www.sumtercountyfl.gov

From: James De la Rosa <James.DelaRosa@ajaxbuilding.com>

Sent: Tuesday, January 05, 2021 12:41 PM

To: Jara, Michael <Michael.Jara@sumtercountyfl.gov>; Karen Wisenbaker
<Karen.Wisenbaker@ajaxbuilding.com>

Cc: Jamal Gay <Jamal.Gay@ajaxbuilding.com>

Subject: RE: Copy of Book1MFJ.xlsx

MFJ,
Please see attached working file.

James De La Rosa


mailto:James.DelaRosa@ajaxbuilding.com
mailto:Michael.Jara@sumtercountyfl.gov
mailto:Karen.Wisenbaker@ajaxbuilding.com
mailto:Jamal.Gay@ajaxbuilding.com
mailto:Candy.Prugar@ajaxbuilding.com
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		SUMTER COUNTY JAIL EXPANSION 201828

		PO#		SUB NAME				VENDOR NAME				BALANCE		TAX		TOTAL		NOTES / DATE CONFIRMED

		9117805		Cornerstone				MSSI				7,089.50		425.37		7,514.87		0 Bal

		9117190		Cornerstone				CLABORN				0.00		0.00		0.00		0 Bal

		9117740		Cornerstone				GLOBAL				0.00		0.00		0.00		0 Bal

		9118573		Big D Roofing				SPEC				4,421.63		265.30		4,686.93		0 Bal

		9119442		CCS				TRANE 				0.00		0.00		0.00		0 Bal

		9118571		CCS				TOM BARROW				0.00		0.00		0.00		0 Bal

		9119422		BNG				ARGOS				81,204.50		4,872.27		86,076.77		11/10/20

		9118307		BNG				R&R REBAR				0.00		0.00		0.00		0 Bal

		9119436		CA Owens				STANLEY				363,665.00		TBD		TBD		No Billing yet

		9118513		CA Owens				STANLEY				0.00		0.00		0.00		0 Bal

		9119441		A & W				ROSEN				50.92		3.57		54.49		12/3/20

		9118356		Wavecrest				CEMEX				3,796.71		227.81		4,024.52		9/16/20

		9119425		Service Painting				SHERWIN WILLIAMS				3,495.79		TBD		TBD		12/30/20

		9118369		Perfection Arch.				PERFECTION				0.00		0.00		0.00		0 Bal

		9118572		Convergint				CONVERGINT				0.00		0.00		0.00		0 Bal

		9118471		Ackerman				I-CON				0.00		0.00		0.00		0 Bal

		9118359		ESI				CUMMINS				0.00		0.00		0.00		0 Bal

		9118303		Wayne				CONSOLIDATED				1,554.00		93.24		1,647.24		12/31/20

		9119424		Aabot Fence				STEPHENS PIPE				20,295.53		TBD		TBD		11/24/20

		9118306		Fabco				NUCOR				0.00		0.00		0.00		0 Bal

		9118335		Wavecrest				TRINITY				4,639.80		278.39		4,918.19		4/17/20

		9118362		ESI				GRAYBAR				46,151.00		2,769.06		48,920.06		10/2/20

		9118364		ESI				GRAYBAR				2,922.00		175.32		3,097.32		10/1/20

		9118441		Cornerstone				GLOBAL				0.00		0.00		0.00		3/20/20

		9118455		Wayne				XLEM				0.00		0.00		0.00		9/8/20

		9119434		CA Owens				TRUSSBUILT/AMERICAN STEEL				0.00		0.00		0.00		12/18/20

		9119433		CA Owens				FABCOR				53,344.00		TBD		TBD		No Billing yet

		9119426		CA Owens				GLOBAL				85,257.56		TBD		TBD		12/16/20

		9118565		CA Owens				RR BRINK				0.00		0.00		0.00		7/7/20

		9119412		Ackerman				WINSUPPLY				10,289.74		617.39		10,907.13		12/18/20



		LEGEND		GMP 01 PO						OCO # 10						150,648.52

				Old PO

				New PO














Project Manager

ax

C: 813-407-7494

From: Jara, Michael <Michael.Jara@sumtercountyfl.gov>

Sent: Tuesday, January 5, 2021 12:33 PM

To: Karen Wisenbaker <Karen.Wisenbaker@ajaxbuilding.com>; James De la Rosa
<James.DelaRosa@ajaxbuilding.com>

Subject: Copy of Book1MFJ.xlsx

| concur with your zero balances. Four PO balances do not match our ADG. They are highlighted in
Yellow. | hope this helps

Michael Jara
Assistant Director - Facilities &

Parks
Public Works

Board of Sumter County Commissioners
Tel: 352-689-4400 |—,

|Fax: 352-689-4401
www.sumtercountyfl.gov

NOTE: The Sumter County Board of County Commissioners is a
government entity making this and future email transmissions including
attachments subject to inspection under Florida Statutes Chapter 119
unless specifically exempted or deemed confidential by law.

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit http://www.symanteccloud.com
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Tuly 9, 2020

Via Email: nadams@ciaborn.com

Claborn Manufacturing Cornpany

20006 Sandy Road

Tannor, Al 35671

RE: Sumter County Jall Expansion - 201028

Subject: Owner Direct Purchase Balance Conflrmation ~PO # 9117190

Te Wham i May Concarn:

Ajax is ourrently showing the following information regarding your DPO balance:

Original PO Amount; $ 150,000,00
Amouhnt Bliied: $ 150,000.00
Open DPO Balance: § 0

Please verify you agree with tha above Information,

Sinceraly,

Candeet Bada Ollles

735 Pimedis Baulsvitrd, Sulte 230
Leden Mary, Florfde 32744
ANZ.732.7335 Miono

vaew, jaxhuliding. com

e R O PR P O oy e

FL- CGC o421 1Y
GA  GLGO B0é482
GA - GOQA 604441

$G - GizRd23

AJAX BUILDING COMPANY Confirmad by Claborn Manuofacturing Coimpany

Karen Wisenbaker
Project Administrator N ,
FalloWrreYamta

xc: 201020-11.81.6,G & ATNADO2
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Ganddl Florida willie
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July 9, 2020

Via Eniall

Global Security Glazing

€16 Selfisly RY,

Salma, Al, 36703

RE:  Bomiter Counly Jall Bxpanston - 201828

Sifbfent: Owner E).jraét Purshasa Ralance Confirfitdtion PO #4147740

Tey Wi If May- Gongo.

Aax igpurrently. shewing this Toliowing information regarding yeur BPO balanger:
Orlginal PO Amaunt: § 12,500.00

Amount Billed: § 12,800,00

Open: DFRO Balaice: § 4]

Pleage verliy you-agree with the abovscinfarmmation,

Sinaeraly,

AJAX BUILDING COMBEARY

Karen Wisenbalkar
Projost Admintstratar

xe1 201828:471.01.0,6 & ATNHODS

FAMASELIFTEMNENE| ranfiy




Central Flodda Office

P35 Privvera Bowlevard, Suite 230
Loke Mary, Florida 32744

AGF. 7327335 Phane

v cjoxdboilding.com

FE - CGC 04212
GA - CCCO G04484
GA - GCQA Q06462

SC - Gi22442

September 28, 2020

Via Email; C/O CCS Mechanical

Trane

P.O. Box 406469

Aflanta, Ga. 30384

RE:  Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —PO # 9119442

To Whom It May Concern:

Ajax is currently showing the following information regarding your DPO balance:
Original PO Amount: $ 256,815.00

Amount Billed: $ 256,815.00

Open DPO Balance: § o
Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY Confirmed by: Trane

o 4
Karen Wisenbaker e %’/

Project Administrator -
Victoria Bryant

XC. 201828-23.01.C,G & ATN#007 Authorized Signatory

ENEEYLEDY  LEFOnbeal ] el hrane
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September 28, 2020

Via Emall; C/Q CCS Mechanical

Tom Barrow

P.O. Box 116406

Atlanta, Ga, 30368

RE:  Sumier County Jail Expansion - 201828

Subject; Owner Direct Purchase Balanca Confirmation —PO # 9118671

To Whom [t May Concarn:

Ajax is cuirently showing the following information regarding your DPO balance:

Original PO Amount; $ 144,000.00
Amount Billed: $ 144,000.00

Open DPO Balance: $ 0

Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY Confirmed by Tom Barrow/
(A _»". / ( d /

Karen Wisenbaker e “x —

Project Administrator oo

xc: 201828-23.01.C,G & ATN#008 ;’/’

Cenlral Florida Offtce

735 Primera Boulevard, Suile 230
Lukte Mary, Florida 32746
407,732,7335 Phone

VW, ujuxbullding com

fL-CGC 042112
GA - GCCC Bédéd
GA - GLQA Q0482

§C - G122422
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July 14, 2020

Via Email: C/O Cassie@bngconstruction.com
R & R Rebar

P.C. Box 247

Seffner, Florida 33583

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —PC # 3118307

To Whom It May Concern:

Ajax is currently showing the foliowing information regarding your DPO balance:;
Original PO Amount: $ 32,060.00

Amount Billed: $ 32,060.00

Open DPO Balance; $ 0
Please verify you agree with the above information.
Sincerely,

AJAX BUILDING COMPANY
Karen Wisenbaker

Project Administrator

xc; 201828-11.01.C,G & ATN#010
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Coarpvbvogd Viotiddo Ciflos
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September 28, 2020

Via Email: Perfection Architectural

Perfection Architectural

2310 Mercator Drive

Orlando, Fl. 32807

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —-PO #9118369

To Whom It May Concern;

Ajax is currently showing the following information regarding your DPO balance:
Original PO Amount: $ 23,000.00

Amount Billed: $ 23,000.00

Open DPO Balance: § 0

Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY Confirmed by: Perfection Arch.

Karen Wisenbaker
Project Administrator

xc: 201828-10.08.C,G & ATN#D17

:
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July 10, 2020

Via Email: Cheisea.quindardo@convergint.com
Convergint Technologies

995 W Kennady Blvd. Ste. 35

Orlande, Fl. 32810

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —PO # 9118572

To Whom It May Concern:

Ajax is currently showing the following information regarding your DPO batance:
Qriginal PO Amount: § 26,000.00

Amount Bifled: $ 26,000.00

Open DPO Balance: § 0

Please verify you agree with the above information.

Sincerely,
AJAX BUILDING COMPANY Confirmed by C\ vergint,
\‘ J
/N
Karen Wisenbaker
Project Administrator ,...,-*’f

xc: 201828-21.01.C,G & ATN#018

&G¢ 1/3#

Cenfral Horda Office

= Primesa Boulevard, Suile 230
l.ake Mary, Flotda 32746
407.732.7335 Phone

www. ajaxbuilding, cam

L~ CGC 042112
GA -GCCODDE4Ed |
Gh - GLQA DO6AL? -

SC-Glnae:
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LC 1H3n

Cairg] Florda Ollice
735 Primersa Boulevard, Sylte 230
Lalee Moy, Florida 32744

AG7. 7327335 Phone

vy caxboilding. com

FL-CGUod2ig
GA - GCCU 006444t
GA - GCOA GDAA2

SC - G122402

July 10, 2020

Via Email; C/O Ackerman Plumbing

|- Con

3100 Camp Road

Oviedo, Fl. 32765

RE: Sumter County Jail Expansion - 201828

Subject. Gwner Direct Purchase Balance Confirmation —PO # 9118471

To Whom It May Concern:

Ajax is currently showing the following information regarding your DPO balance:
Original PO Amount: $ 121,6681.87

Amount Billed: $ 121,661.67

Open DPO Balance: $ 0

Please verify you agree with the above information.

Sincerely,
AJAX BUILDING COMPANY Confirmed by |- CON
dan ThAB gt
Karen Wisenbaker W
Project Administrator

xc: 201828-22.01.C,G & ATN#019 Jennifer Thibault, Accounting Supervisor



http:121,661.67
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July 10, 2020

Via Email: C/O Fabco

Vulcraft South Caroclina

P.O. Box 75156

Chariotte, N.C. 28275

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation ~PO # 9118306

To Whom it May Concetn;

Ajax fs cutrently showing the following information regarding your DPO balance:
Original PO Amount: $ 96,000.00

Amount Billed: $ 96,000.00

Open DPO Balance: § 0

Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY Confirmed by Vulcraft /Nucora BC@

TR

Pripnen Boulevind, Sulie 234
Lok Bony, Plovida 3
AUF TR AN

vy L orbulicling. com

Karen Wisenbaker
Project Administrator

xc: 201828-05.01.C,G & ATN#028
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Tuly 10, 2020

Vie:Fmail, G10-Gernerstong.
‘Global Serurity. Glazh ng:
616 Selflld uRd,

RE: Bumber County Jail Expansion - 207828
Suhject: Ownsr Direct Purchase. Balance Gonfirmation —BE#8114444

FoWhorn It May- Concarn:

Afax is cutrently-showing the Tollowing:inotiation regarding your BFO balanes:
Originel BQ Amsunt: 3 80,7345.08

Amount Billed: $ 90,73608

Upen B0 Balance: § 2l

Ploage verify you agree with thie sbove tofermatian,
Sintersly,

AJBX BUILLING COMPARY - Confiunad by Global:Seeurily

\

e alding, som ;
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Cerndral Flovidao Office

735 Prisera Boutevard, Sulle 230
Leske Muary, Flosida 32744
ABT. T3 7350 Phons

www . ijaxbuilding.com

L OG22
A - GOCO 000464
GA - GO GObA62

SO - 5122422

September 28, 2020

Via Email; Xylem Water

Wayne Fire Protection

222 Capital Court

Ocoee, Fl. 34761

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —PO #8118455

To Whom It May Concern:

Ajax is currently showing the following information regarding your DPQO halance:
Original PO Amount: $ 21,944.00

Armount Billed: $ 21,844.00

Open DPO Balance: $ 0

Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY Confirmed by: Xylem Water

Karen Wisenbaker %;,F 3, W Sophie Perez
Project Administrator

xc: 201828-31.01.C,G & ATN#O70

Alexander H Rock-Blake
NYS Public Notary
13 October 2020 KOG NOER I i

v
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January 5, 2021

Via Email: G/O C.A. Owens

Trusshilt

26A Site C6 Road

Freeport, FI. 32439

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —PO # 9119434

To Whom It May Concern:

Ajax is currently showing the following information regarding your DPG balance;
Original PO Amount; $ 109,580.00

Amount Billed:; $ 109,580.00

Open DPO Balance: $ 0

Please verify you agree with the above information,

Sincerely,

AJAX BUILDING COMPANY Confirmed by American Steel Products
) L /J Y ( @MQM 3

Kargn Wiseqbfaker / /5&7@,2 /

Project Administrator

X¢: 201828-11.01.C,G & ATN#071




Cedral Florida Office
738 Primnera Boulevinrd, Sulle i)
Horida 32744
335 Pnone

woerae cicneibeli

Pl CGC Gl

Gh - GCCO (04484
GA - GCQAQRSALE
SC - 122422

August 31, 2020

Via Email; clyde@caowensinc.com

C.A. Owens

26A Site C6 Road.

Freeport, Florida 32439

RE: Sumter County Jail Expansion - 201828

Subject: Owner Direct Purchase Balance Confirmation —~PQ # 9118565

To Whem It May Concern:

Ajax is currently showing the following information regarding your DPQO balance:
Original PO Amount. $ 160,100.00

Amount Billed: $ 160,100.00

Open DPO Balance: § 0

Please verify you agree with the above information.

Sincerely,
AJAX BUILDING COMPANY Confirmed by- RR Brink Locking

Karen Wisenbaker
Project Administrator

%fn /, E»ﬂ/lrv’a/
Secretary/RR Brink Locking Systems, Inc.

Xc: 201828-11.11.C,G & ATN#074
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January 4, 2021

Via Email: Winsupply C/O
Ackerman Plumbinbg
2011 Whitfield Park Loop
Sarasota, Florida 34243

RE:  Sumter County Jail Expansion - 201828

Subject. Owner Direct Purchase Balance Confirmation ~-PO # 9119412

To Whom It May Concemn:

Ajax is currently showing the following information regarding your DPO balance:

Original PO Amount: $ 58,193.28
Amount Billed: $ 47,903.54 7

Open DPO Balance: § 10,289.74 %

Please verify you agree with the above information.

Sincerely,

AJAX BUILDING COMPANY
Karen Wisenbaker

Project Administrator

Xc: 201828-11.01.C,G & ATN#082

Confirmed by Winsupply

L0001000)

wheryy alonbufiding.com

i CGC 082117
GA- GOLGO0H84
A BOGA DOEAL2

SEGRdse-1

A

EVERYROOY | EYEAYWHIRS { AWPRFIAY



http:10,289.74
http:47,903.54
http:58,193.28

	Owner Change Order
	OCO#10 Attachment A
	Direct Purchace Order Log
	Sumter County Email Confirmation
	Claborn Manufacturing: ATN 002
	Global Security Glazing: ATN 003
	Trane: ATN 007
	Tom Barrow: ATN 008
	Argos: ATN 009
	R&R Rebar: ATN 010
	Perfection: ATN 017
	Convergint: ATN 018
	I-Con: ATN 019
	Consolidated: ATN 021
	Nucor: ATN 028
	Graybar: ATN 034
	Global Security Glazing: ATN 057
	Xylem: ATN 070
	American Steel: ATN 071
	RR Brinks Locking: ATN 074
	Winsupply: ATN 082

	Ajax Office Address1: [  109 COMMERCE BOULEVARD]
	Ajax Office Address2: [     OLDSMAR, FLORIDA 34677]
	CHANGE ORDER NUMBER: Ten (10) (for Construction)
	Project Name and Address: Sumter County Jail Expansion 
Bushnell, Florida 
	DATE OF CHANGE ORDER: January 05, 2021
	Ajax Job #: 201828
	Owner Name & Address: Sumter County Board of County Commissioners
7375 Powell Road
Wildwood, Florida 34785
	Type of Services: Construction Services
	Original Contract Date: November 26, 2019
	DESCRIPTION OF CHANGE: Increase the Contract for reconciliation of Owner provided Purchase Orders associated with the Owner Direct Purchase Program (DPO) requested as of 01/05/2021 and not included in previous Contract Change Orders.  Additive amount of $142,121.24 includes the actual amount of unused Owner issued Purchase Orders and unrecognized sales tax savings. See Attachment A dated 01/05/2021 for further clarification.

	ADD: 142121.24
	Deduct: 
	Original Contract Sum: 19988758
	Previously Approved Change Orders: -4528196.75
	Present Contract Amount: 15460561.25
	This Change Order Add Deduct: 142121.24
	New Contract Sum: 15602682.49
	DAYSOriginal Contract Time: 450
	DAYSThis Change Add Deduct: 0
	DAYSNew Contract Time: 450
	SUBSTANTIAL COMPLETION DATEOriginal Contract Time: 02/11/2021
	SUBSTANTIAL COMPLETION DATE Change: 0
	SUBSTANTIAL COMPLETION DATENew Contract Time: 02/11/2021
	ADDRESS1: 109 Commerce Boulevard
	ADDRESS2: Oldsmar, Florida 34677
	Printed Name & Title: Jeremy Cox, Operations Manager
	DATE: 
	OWNER: SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
	Owner Address1: 7375 Powell Road, Suite 200
	Owner Address2: Wildwood, Florida 34785
	Owner Printed Name & Title: Michael Jara, Assistant Director
	DATE_2: 


